

CITY OF
WOLVERHAMPTON
C O U N C I L

Response to Request for Information

Reference FOI 000919
Date 27 February 2017

Street Works or Road Works - Fines

Request:

FREEDOM OF INFORMATION ACT REQUEST

1. For either street works or road works please state how many times you have fined organisations for overrunning in:
 - (i) 2014/15 and – [9 overrun charges were issued in 2014/15.](#)
 - (ii) 2015/16 and – [30 overrun charges were issued in 2015/16.](#)
 - (iii) the current financial year – [33 overrun charges have so far been issued in 2016/17.](#)

2. For each incident state:
 - (i) where the works were
 - (ii) who was fined
 - (iii) when they were scheduled to start and finish and
 - (iv) when they actually finished?
[See attached.](#)

3. Since 1.4.2014 which street or road works in your area overran by the longest period? Please state:
 - (i) where the works were – [Keepers Lane](#)
 - (ii) who was fined – [Western Power Distribution](#)
 - (iii) when they were scheduled to start and finish and – [13.12.2014 to 19.12.2014.](#)
 - (iv) when they actually finished – [Actual finish was 01.11.2016 \(missing road marking\)](#)

SECTION 74 OVERRUNS

2014/15

<u>LOCATION</u>	<u>ORGANISATION</u>	<u>START</u>	<u>FINISH</u>	<u>ACTUAL FINISH</u>
MILTON ROAD	STW	15.08.14	29.08.14	17.09.14
NEVE AVENUE	STW	20.06.14	24.06.14	25.09.14
ASHLEY STREET	NG	29.9.14	03.10.14	19.11.14
OSBORNE ROAD	BT OPEN REACH	26.6.14	30.06.14	02.07.14
NEWHAMPTON ROAD EAST	BT OPEN REACH	02.03.15	04.03.15	05.03.15
LEA ROAD	BT OPEN REACH	25.03.15	27.03.15	30.03.15
DIXON STREET	ENC	08.05.14	21.05.14	04.06.14
WILCOCK ROAD	ENC	08.05.14	21.05.14	04.06.14
OXLEY MOOR ROAD	NETWORK RAIL	09.03.15	14.03.15	20.03.15

SECTION 74 OVERRUNS

2014 / 15

<u>LOCATION</u>	<u>ORGANISATION</u>	<u>START</u>	<u>FINISH</u>	<u>ACTUAL FINISH</u>
MILTON ROAD	STW	15.08.14	29.08.14	17.09.14
NEVE AVENUE	STW	20.06.14	24.06.14	25.09.14
ASHLEY STREET	NG	29.9.14	03.10.14	19.11.14
OSBORNE ROAD	BT OPEN REACH	26.6.14	30.06.14	02.07.14
NEWHAMPTON ROAD EAST	BT OPEN REACH	02.03.15	04.03.15	05.03.15
LEA ROAD	BT OPEN REACH	25.03.15	27.03.15	30.03.15
DIXON STREET	ENC	08.05.14	21.05.14	04.06.14
WILCOCK ROAD	ENC	08.05.14	21.05.14	04.06.14
OXLEY MOOR ROAD	NETWORK RAIL	09.03.15	14.03.15	20.03.15

SECTION 74 OVERRUNS 2015/16

<u>LOCATION</u>	<u>ORGANISATION</u>	<u>START</u>	<u>FINISH</u>	<u>ACTUAL FINISH</u>
STAFFORD ROAD	STW	30.04.15	05.05.15	06.05.15
SCHOOL STREET	STW	22.07.15	03.08.15	05.08.15
WOOD END ROAD	STW	25.08.15	28.08.15	07.09.15
SPRING ROAD	STW	03.09.15	07.09.15	17.09.15
HIGHFIELDS ROAD	STW	21.09.15	09.10.15	14.10.15
PRESTWOOD ROAD WEST	STW	06.01.16	08.01.16	11.01.16
THE HOLLOWAY	STW	29.01.16	02.02.16	15.02.16
SIMMONS ROAD	STW	20.01.16	22.01.16	23.02.16
ALAMEIN ROAD	NG	02.06.15	05.06.15	03.07.15
QUATFORD GARDENS	NG	18.02.15	23.02.15	23.07.15
REDHOUSE ROAD	NG	01.05.15	08.05.15	03.09.15
SANDHURST DRIVE	NG	07.08.15	12.08.15	21.08.15
RIBBESFORD AVENUE	NG	01.09.15	04.09.15	08.09.15
VICTORIA ROAD	NG	04.01.16	16.01.16	11.01.16
ADLAIDE WALK	NG	02.10.15	08.10.15	26.01.16
MERCIDALE ROAD	NG	01.11.15	03.11.15	08.01.16
JEFFLOCK ROAD	NG	10.02.16	12.02.16	18.02.16
SNAPE ROAD	NG	05.01.16	27.02.16	04.03.16
BRINDLEY AVENUE	NG	22.01.16	29.02.16	04.03.16
PERTON ROAD	WPD	07.04.15	27.04.15	29.04.15
BELLAMY LANE	WPD	17.07.15	24.07.15	27.07.15
RYEFIELD	WPD	20.07.15	24.07.15	19.08.15
KELDY CLOSE	WPD	23.07.15	30.07.15	12.08.15
GREENFIELD LANE	WPD	27.07.15	11.08.15	10.11.15
GREAT WESTERN STREET	WPD	08.12.15	21.12.15	22.12.15
VULCAN ROAD	BT OPENREACH	01.05.15	06.05.15	07.05.15
AMOS LANE	BT OPENREACH	31.07.15	04.08.15	05.08.15
FOLD STREET	BT OPENREACH	03.08.15	05.08.15	06.08.15
TETTENHALL ROAD	BT OPENREACH	06.11.15	10.11.15	11.11.15
BELLAMY LANE	BT OPENREACH	13.01.16	15.01.16	19.01.16

SECTION 74 OVERRUNS 2016 / 17

<u>LOCATION</u>	<u>ORGANISATION</u>	<u>START</u>	<u>FINISH</u>	<u>ACTUAL FINISH</u>
WILLENHALL ROAD	STW	25.04.16	23.05.16	25.05.16
NOUSE LANE	STW	25.04.16	23.05.16	24.05.16
UPPER VILLAGES STREET	STW	05.11.16	08.11.16	17.11.16
COPE'S CRESCENT	STW	28.11.16	30.11.16	06.12.16
BRUFORD ROAD	STW	13.01.17	17.01.17	23.01.17
PENN ROAD	NG	17.05.16	23.05.16	26.05.16
DALE STREET	NG	22.06.16	24.06.16	27.06.16
ROWAN CRESCENT	NG	09.08.16	12.08.16	19.08.16
CROMWELL ROAD	NG	23.08.16	02.09.16	06.09.16
CAVALIER CIRCUS	NG	22.08.16	30.08.16	06.09.16
FINCHFIELD HILL	NG	28.09.16	04.10.16	07.10.16
STOWHEATH LANE	NG	13.12.16	15.12.16	16.12.16
BIRMINGHAM NEW ROAD	NG	13.12.16	19.12.16	04.01.17
BRADLET LANE	NG	07.04.16	24.12.16	25.01.17
PARK DRIVE	NG	27.01.17	31.01.17	07.02.17
PATRICIA AVENUE	NG	09.01.17	31.01.17	15.02.17
PATIHALL AVENUE	NG	17.02.17	21.02.17	22.02.17
PRIMROSE LANE	WPD	20.05.16	31.05.16	01.07.16
RUSHALL ROAD	WPD	09.06.16	22.06.16	15.07.16
LICHFIELD ROAD	WPD	16.08.16	22.08.16	30.08.16
KEEPERS LANE	WPD	13.12.14	19.12.14	01.11.16
HOLLY GROVE	WPD	30.01.17	08.02.17	17.02.17
WESTERING PARKWAY	BT OPENREACH	20.04.16	22.04.16	25.04.16
SPRINGHILL ROAD	BT OPENREACH	27.06.16	29.06.16	30.06.16
ALBERT ROAD	BT OPENREACH	04.08.16	08.08.16	09.08.16
CARLTON ROAD	BT OPENREACH	16.08.16	18.08.16	22.08.16
PINFOLD LANE	BT OPENREACH	22.11.16	24.11.16	25.11.16
STOCKWELL ROAD	BT OPENREACH	29.10.15	02.11.15	05.12.16
QUEEN STREET	VIRGIN MEDIA	26.04.16	28.04.16	29.04.16
WATER STREET	VIRGIN MEDIA	10.07.16	13.07.16	25.07.16
BUSHBUCKY LANE	VIRGIN MEDIA	14.10.16	27.10.16	09.11.16
BRIDGE STREET	VIRGIN MEDIA	14.11.16	18.11.16	22.11.16
YALE DRIVE	VIRGIN MEDIA	04.11.16	21.11.16	24.11.16